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CAPITOLA WHARF RESILIENCY AND PUBLIC ACCESS IMPROVEMENT PROJECT – 
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ADDENDUM NO. 2 

City of Capitola, California 
 
This Addendum shall be considered as a part of the bid documents for the subject project as though it 
had been issued at the same time and shall be incorporated integrally therewith. Where provisions of 
the following supplementary data differ from those of the original documents, this Addendum shall 
govern and take precedence. 
 
Contractors are hereby notified that they shall make any necessary adjustments in their proposals on 
account of this Addendum. It will be construed that each proposal is submitted with full knowledge of all 
modifications and supplemental data specified herein. 
 
Receipt of this Addendum must be acknowledged on the Addendum Acknowledgement form. Signature 
on said Bid Form indicates acknowledgement of receipt of Addendum No. 2, and that said Addendum 
No. 2 was properly evaluated in bidder’s proposal. Any proposal not in compliance with this requirement 
may be rejected. 
 
Steven E. Jesberg, Public Works Director 
 
 

The following is hereby added and/or amended:  
 
Addendum No. 2 – Clarification of Scope for Bid Item 5. The permits obtained for this 
project address a scope of work larger than the Phase 1 project. To highlight which 
conditions, apply to this phase of the project please see the attached “Permit Conditions 
Summary Table”. All the highlighted rows are conditions which should be included in the 
scope of work for Bid Item 5 – Permit Compliance and Monitoring. 



ADDENDUM 2 
Capitola Wharf Resiliency and Public Access  

Improvement Project ‐ Phase 1 

PERMIT CONDITIONS SUMMARY TABLE 
The  following  pages  provide  a  summary  of  the  permit 
conditions from the agencies listed below for all phases of the 
Capitola  Wharf  Resiliency  and  Public  Access  Improvement 
Project, the highlighted conditions apply to this Phase 1 project 
that  is  included in the Contractors Scope (Bid  Item 5).   These 
conditions  shall  be  met  through  the  implementation  of  the 
necessary best management practices and monitoring. 

 

Permits: 

 ARMY COPRS OF ENGINEERS 
 US Fish & Wildlife 
 National Marine Fisheries Service 
 CEQA/California Fish & Wildlife 
 Coastal Commission 
 Regional Water Quality Control Board 



PERMIT CONDITIONS SUMMARY TABLE ‐ Capitola Wharf Resiliency and Public Access Improvement Project Phase 1
Timeline

Agency Condition Number Condition Language City Staff Contractor/Monitor Pre Project During Project Post Project Notes

USACOE 1

The USFWS and NMFS concurred with the determination that the project was not likely to 
adversely affect southern sea otter (Enhydra lutris neries ), CCC coho salmon (Oncorhynchus 
kisutch ), CCC steelhead (O. mykiss ), North American green sturgeon (Acipenser medirostris ), 
green sea turtle (Chelonia mydas ), leatherback sea turtle (Dermochelys coriacea ), loggerhead sea 
turtle (Caretta caretta ), Olive Ridley sea turtle (Lepidochelys olivacea ), Guadalupe fur seal 
(Arctocephalus townsendi ), blue whale (Balaenoptera musculus ), gray whale (Eschrichtius 
robustus ), humpback whale (Megaptera novaeangliae ), killer whale (Orcinus orca ), North Pacific 
right whale (Eubalaena japonica ), Sei whale (B. borealis ) and sperm whale (Physeter catodon ), 
and designated critical habitat for these species. This concurrence was premised, in part, on 
project work restrictions outlined in enclosures 3 and 4, respectively. These work restrictions are 
incorporated as special conditions to this authorization for your project to ensure unauthorized 
incidental take of species and loss of critical habitat does not occur.

X X X X X
This condition points to Enclosures 3 & 4. Enclosure 3 are the USFWS 
conditions listed below. Enclsure 4 are the NMFS conditions listed 
below.

USACOE 2

To minimize potential impacts to cultural resources, the permittee shall coordinate with the 
Coastanoan Ohlone Rumsen‐Mutsun Tribe to retain a qualified cultural tribal monitor for the 
project’s ground‐disturbing activities, including pile removal work above mean higher high water. 
The permittee shall provide this monitor with the construction schedule at least two weeks prior 
to the start of ground disturbing activities that would require monitoring, and give the monitor 
access to the construction site.

X This condition does NOT apply to the Phase 1 Project.

USACOE 3

The permittee must submit a post‐construction report documenting the completion of the wharf 
widening activities 45 days after the conclusion of these activities. The report shall contain as‐built 
drawings (if different from drawings submitted with application) and include before and after 
photos.

X X City will prepare and submit the report.

USACOE 4

The permittee shall submit annual reports on January 31 of each year for the previous year’s 
maintenance activities to the Corps. This report shall include a summary of the repair activities 
conducted by type and confirmation of compliance with all the conservation measures outlined in 
the correspondence from the U.S. Fish and Wildlife Service dated February 3, 2021, and from the 
National Marine Fisheries Service, dated June 4, 2021.

X X X City will submit the report. Information provided by the monitor will 
be required to suppliment the report.

USFWS 1

A biologist, approved by the U.S. Fish and Wildlife Service (Service), will monitor
activities to determine if southern sea otters are being disturbed. Monitoring will
occur at all times when work is occurring (a) in water, or (b) onshore within 100 feet of tidal 
waters. The biological monitor will have the authority to stop project
activities if southern sea otters approach or enter the exclusion zone or if, in the
professional judgment of the monitor, sea otters outside the exclusion zone display a significant 
and alarming reaction to construction activity. Biological monitoring will begin 0.5 hour before 
work begins and will continue until 0.5 hour after work is completed each day. Work will 
commence only with approval of the biological monitor to ensure that no southern sea otters are 
present in the exclusion zone.

X X X

After contract award, but prior to initiating construction the 
Contractor shall coordinate with the City to receive USFWS approval 
for the proposed monitor/s. 

The Biological Monitor will be on site as needed based upon daily 
work activities.

USFWS 2

An exclusion zone will be implemented at all times when construction work is
occurring (a) in water, or (b) onshore within 100 feet of tidal waters. The radius of the exclusion 
zone will be a minimum of 49 feet to prevent the injury of southern sea otters from machinery. If 
construction activities (such as pile driving) generate underwater noise, an exclusion zone will be 
implemented that includes all areas where underwater sound pressure levels are expected to 
reach or exceed 160 dB re 1 μPa. For this project, the applicant expects underwater noise will 
reach 160 dB re 1 μPa up to 63 meters from the source of timber pile impact driving, so the 
exclusion zone will be at least 63 meters from the source of noise. If a sea otter enters the 
exclusion zone during pile driving work, work will stop until the animal leaves the exclusion zone. 
Pile extraction or driving will not commence (or re‐commence following a shutdown) until sea 
otters are not sighted within the exclusion zone for a 15‐minute period.

X X The Biological Monitor will be on site as needed based upon daily 
work activities.

USFWS 3
To reduce the risk of potentially startling southern sea otters with a sudden intensive sound, the 
construction contractor will begin construction activities gradually each day by moving around the 
project area and starting tractors or other heavy equipment one at a time.

X X As needed based upon daily work activities.

USFWS 4
If southern sea otters are present within the work area, they will be allowed to leave on their own 
volition. X X As needed based upon daily work activities.

Responsible Party
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PERMIT CONDITIONS SUMMARY TABLE ‐ Capitola Wharf Resiliency and Public Access Improvement Project Phase 1
Timeline

Agency Condition Number Condition Language City Staff Contractor/Monitor Pre Project During Project Post Project Notes
Responsible Party

USFWS 5
In‐water construction work will occur during daylight hours when feasible. If work is tidal 
dependent, it will occur within 1 hour before sunrise and 1 hour after sunset. X X X Daily BMP

USFWS 6
Numerous best management practices will be followed, as detailed in Dudek 2020 and Moffatt 
and Nichol 2020, to avoid impacts to water quality and accidental discharges of materials of 
liquids.

X X X The conditioneds referenced are included as the CDFW Conditions 
below.

NMFS 1

Pile driving will commence with a soft start procedure in order to alert nearby wildlife, allowing 
them to move out of the area. For impact pile driving, contractors will be required to provide an 
initial set of strikes from the hammer at reduced percent energy, each strike followed by no less 
than a 30 second waiting period. This procedure will be repeated two additional times before 
impact pile driving begins. If a vibratory hammer is used, contractors will initiate sound from the 
vibratory hammers for 15 seconds at reduced energy followed by a 1‐minute waiting period. This 
procedure will be repeated two additional times before full energy may be achieved.

X This condition does NOT apply to the Phase 1 Project.

NMFS 2

During the active migratory window for listed steelhead (December 1‐June 15), and after the 
Soquel Creek sandbar breaches, impact pile driving will be limited to an hour after sunrise to an 
hour prior to sunset. Pile driving will cease during stormflow events indicated by elevated 
streamflow (generally greater than 10 cfs) at the USGS gage in Soquel Village and rainfall. Impact 
pile driving may resume the day after the descending limb of stormflow has passed, the storm 
event has ended, and after streamflow has declined for approximately 8 hours after the latest 
peak of the stormflow at the stream gage.

X This condition does NOT apply to the Phase 1 Project.

NMFS 3

The Applicant will establish an underwater marine mammal “exclusion zone” defined as the 
distance where underwater noise levels will exceed 120 decibel root‐mean‐squared (dB RMS) for 
continuous noise (410 meters) or 160 dB RMS for impact noise (63 meters). Vibratory and impact 
pile installation will not occur if any part of the exclusion zones are obscured by weather or sea 
conditions. Marine mammal monitoring of the exclusion zone will be conducted prior to start of 
the pile installation. A qualified protected species observer (PSO) will determine the appropriate 
observation location for monitoring (likely from the Wharf deck). If necessary, observations may 
occur from two locations simultaneously. The PSO will document and report any marine mammal 
that approaches or enters an exclusion zone throughout the day. The PSO will scan the exclusion 
zone using binoculars for the presence of marine mammals 30 minutes before, during, and for 30 
minutes after vibratory and impact pile installation activities. The PSO will notify construction 
personnel to immediately stop operations if a marine mammal approaches or enters the exclusion 
zone. Pile installation will not begin until there are no sightings of marine mammals for 15 minutes 
within the exclusion zone.

X This condition does NOT apply to the Phase 1 Project.

NMFS 4

In addition to marine mammal exclusion zones, a 100‐meter underwater exclusion zone will be 
established for all sea turtles during pile driving activities to avoid interaction between pile driving 
equipment and sea turtles. Visual monitoring will begin 30 minutes prior to start of pile driving 
activities each day and after each break of more than 30 minutes. All in‐water Project activities will 
cease if a sea turtle is observed within the monitoring zone. In‐water activities will not begin until 
15 minutes have passed since the turtle was last seen in the monitoring zone.

X This condition does NOT apply to the Phase 1 Project.

NMFS 5
Biological monitoring reports will be submitted to NMFS within 60 days from completion of 
construction activities for the calendar year. X X X X City will submit the report. Information provided by the monitor will 

be required to suppliment the report.
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PERMIT CONDITIONS SUMMARY TABLE ‐ Capitola Wharf Resiliency and Public Access Improvement Project Phase 1
Timeline

Agency Condition Number Condition Language City Staff Contractor/Monitor Pre Project During Project Post Project Notes
Responsible Party

NMFS 6

The Applicant has proposed the implementation of general avoidance and minimization measures 
for the Project. Tarps or other appropriate debris collection devices will be used to capture debris, 
sawdust, particulates, oil, grease, rust, dirt, and spills. Land‐based equipment will be the primary 
method used. In‐water work will be avoided to the maximum extent possible and limited to pile 
installation/removal and pile repair. The Applicant will retain a response vessel ready to retrieve 
construction materials that fall into the ocean within 10 to 20 minutes of the incident. Divers will 
be available during the construction period and will be used to retrieve material that sinks to the 
ocean floor. A spill plan with appropriate control and clean‐up materials (e.g., oil absorbent pads) 
will be retained on site. All construction vehicles and equipment used on site will be checked daily 
for fuel, oil and hydraulic fluid leaks and maintained accordingly. All creosote treated material, pile 
stubs and associated sediments (if any) will be disposed of by the contractor at an appropriate 
landfill. Installation and application of epoxy, resin, or cementitious grout/fill will be conducted 
when predicted weather and ocean conditions allow effective control and full containment, and 
will remain dry until cured. Pile jackets will be installed during low tide to the extent feasible. 
Work will cease during inclement weather (large waves or heavy rain). Environmental training for 
construction crews will occur prior to in‐water construction regarding the status and sensitivity of 
the listed species.

X X Daily BMP

CDFW BIO ‐ 1

BIO‐1 A biologist shall lead on‐site environmental training for work crews prior to
the start of the proposed Project. Any new crew members brought onto the job prior to Project 
commencement must undergo the environmental training before starting work on the Project. Pre‐
construction training shall involve discussion on the status and sensitivity of the target species in 
the area and the actions to be taken to avoid or minimize impacts in the event of a target species 
entering the work area. This measure shall be included on the construction plans.

X X X Daily BMP. Contractor shall maintian and supply a training log.

CDFW BIO ‐ 2
BIO‐2 The contractor shall use a wood cushion block, or other comparable noise
dampening device, during pile driving activities. This measure shall be included on the 
construction plans.

X This condition does NOT apply to the Phase 1 Project.

CDFW BIO ‐ 3

BIO‐3 A pile installation “exclusion zone” defined as the distance where underwater and in‐air 
sound levels exceed the Level B harassment threshold (160 dB RMS threshold for impulse noise; 
and 120 dB RMS for continuous noise) shall be established. The exclusion zone distance(s) shall be 
from the active pile driving/installation source as detailed below or an alternative distance(s) if 
required by the Project’s regulatory permits. Exclusion zones by pile type and installation method 
are as follows:

Underwater exclusion zone
1. Fiberglass pile vibratory installation – 410 meters
2. Fiberglass pile impact proofing – 8.8 meters
3. Timber pile impact driving – 63 meters
In‐air exclusion zone
1. Fiberglass pile vibratory installation – 7.1 meters (seals) and 2.8 meters (sealions)
2. Fiberglass pile impact proofing – 30.3 meters (seals) and 12.1 meters (sealions)
3. Timber pile impact driving – 11.4 meters (seals) and 4.5 meters (sealions)

Marine mammal monitoring of the exclusion zone shall be conducted prior to commencement of 
pile installation. Pile‐installation activities shall not commence until marine mammals are not 
sighted in the exclusion zone for 15 minutes. This measure shall be included on the construction 
plans.

X This condition does NOT apply to the Phase 1 Project.
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PERMIT CONDITIONS SUMMARY TABLE ‐ Capitola Wharf Resiliency and Public Access Improvement Project Phase 1
Timeline

Agency Condition Number Condition Language City Staff Contractor/Monitor Pre Project During Project Post Project Notes
Responsible Party

CDFW BIO ‐ 4

BIO‐4 If Project construction occurs outside of nesting bird season, no additional
mitigation is required. If Project construction occurs within the nesting bird season (e.g. February 
15 – September 15), nesting bird surveys shall be conducted. No more than 7 days prior to 
initiation of construction activities OR within 14 days after start of nesting bird season if 
construction activities have already commenced, a qualified biologist with at least 5 years of 
experience conducting nesting bird surveys shall conduct a nesting bird survey out to 500 feet 
from construction to determine if active nests of bird species protected by the Migratory Bird 
Treaty Act, Endangered Species Act, and/or the California Fish and Game Code are present. In 
addition, periodic surveys for active nests shall be conducted within this same area every 14 days 
during Project construction within the nesting season. The extent of the survey monitoring area is 
shown on Figure 5. If active nests are found, construction activities within 300 feet from nests of 
MBTA protected species and within 500 feet from nests of ESA listed species and raptors (or other 
sufficient distance pending field conditions as determined by the qualified biologist) shall be 
modified, postponed or halted, until the nest is vacated, the young have fledged, and/or there is 
no evidence of a second attempt at nesting. Alternatively, the biological monitor shall establish a 
behavioral baseline of all identified active nests and continuously monitor the nests during active 
construction for signs of Project‐related behavioral changes. If behavioral changes are not 
observed, work may proceed. If behavioral changes are observed, work shall be halted or 
postponed until modifications demonstrate to the biologist’s satisfaction that Project‐related 
activities are no longer causing behavioral changes. Monitoring shall not extend beyond Cliff Drive 
because the effects and noise environment beyond that location is dominated by roadway and 
train effects.

X X The Biological Monitor will be on site as needed based upon daily 
work activities. Figure 5 is attached to this document.

CDFW CUL ‐ 1

CUL‐1 Prior to City approval of the Project’s final 100% design plans, the City’s
Architectural & Site Review Committee shall perform a focused review of the draft 100% design 
plans for consistency with the design plans reviewed and recommendations provided in the 
Project’s April 2020 (or as amended) Secretary of the Interior’s Standards and Historic Integrity 
Review. The City’s focused review shall evaluate consistency with the following elements:
a. Compatible texture and finish of proposed exterior of the new piles and repaired piles;
b. Compatible design, scale, materials, location, etc., of the prefabricated restrooms;
c. Design, scale, materials, etc., of the altered entrance gates; and
d. Design, scale, materials, etc., of the new security gates.
Should the focused review determine the above listed elements in the draft 100% design plans are 
consistent with the design plans reviewed and recommendations provided in the Secretary of the 
Interior’s Standards and Historic Integrity Review, no additional mitigation shall be required. 
Should an inconsistency be identified, modifications to the draft 100% design plans shall be made 
until the Architectural & Site Review Committee determines consistency has been met.

X This condition does NOT apply to the Phase 1 Project.

CDFW HWQ ‐ 1

HWQ‐1 The City shall obtain all necessary permits from applicable agencies with
jurisdiction over the Project. The contractor will implement and document compliance with permit 
conditions and BMP practices required by the permits per agency requirements and for City 
records. Proof of implementation may include but is not limited to the use of before‐and after 
photo documentation, copies of receipts and/or construction management logs.

X X Daily BMP

CDFW HWQ ‐ 2

HWQ‐2 If ACZA treated polyurea coated piles are not used for this Project, no
mitigation is required. If ACZA treated polyurea coated piles are used, the City shall implement a 
monitoring and maintenance plan to annually assess the integrity of the polyurea coating on all 
piles added as part of the Project. The monitoring plan shall be incorporated into an existing City 
maintenance plan or created as a new maintenance plan within 90 days after completing project 
construction. The monitoring and maintenance plan will include annual inspection after each 
winter storm season to assess the integrity of the polyurea coating and repair of any damage to 
the coating that may have occurred.

X This condition does NOT apply to the Phase 1 Project.
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CDFW NOI ‐ 1

NOI‐1 Pile Driving Notification Plan – The City shall implement a pile driving
notification plan as described herein to keep residents informed of the Project’s pile driving 
schedule. Prior to pile driving activities and within 2 weeks after award and execution of the 
construction contract, the Contractor shall provide the City with a pile driving schedule that 
identifies: (1) start date of pile driving, (2) anticipated weekly work zones by estimated date shown 
on an aerial map (or plan sheet overview), (3) estimated pile driving completion date, and (4) 
website address for accessing the pile driving schedule on‐line. The Contractor shall be required to 
post and maintain the schedule onsite near the Wharf Foot. The Contractor shall update the 
schedule at least every two weeks and provide the schedule to the City by the following day for 
posting on the City’s website.

X This condition does NOT apply to the Phase 1 Project.

CDFW NOI ‐ 2
NOI‐2 Pile Driving Soft Start – Pile‐driving shall commence with a soft start
procedure (ramping up) in order to reduce the potential for startle and annoyance of nearby 
receptors. This shall be noted on the Project’s construction plans.

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 1

Approved Project. This CDP authorizes Capitola Wharf improvements as specified in the proposed 
project materials (see “Application for Coastal Development Permit for the Capitola Wharf 
Resiliency and Public Access Improvement Project including Maintenance” dated received in the 
Commission’s Central Coast District Office on July 21, 2020; see Appendix A) as modified by the 
terms and conditions of the CDP. Following completion of initial construction activities, the wharf 
shall remain open for general public use and enjoyment 24 hours/day and 365 days/year, except 
(a) that the portion of the wharf seaward of the security gate (see Exhibit 3) may be closed to 
general public use during nighttime hours (i.e., from one‐hour after sunset to one hour before 
sunrise); and (b) when the wharf must closed for limited periods of time due to documented public 
safety reasons, subject to Executive Director concurrence.

X

Coastal 
Commission

SC 2

Hydroacoustic Testing Plan. PRIOR TO ISSUANCE OF THIS CDP, the Permittee
shall submit two copies of a Hydroacoustic Testing Plan (HTP) for review and written approval by 
the Executive Director. The HTP shall outline an underwater
hydroacoustic testing program to be implemented during the installation of an initial subset of 
timber and fiberglass piles using an impact hammer and/or a vibratory hammer to determine the 
appropriate exclusion zones specific to individual marine species (i.e. cetaceans, sea turtles, sea 
otters, sea lions, harbor seals, etc.) to be implemented during all future pile driving and related 
activities at the Capitola Wharf. The HTP shall provide for and include the following elements:

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 2

a. Determining Exclusion Zones for Future Pile Driving. The HTP shall identify
all underwater hydroacoustic testing parameters to be used for establishing
exclusion zones (during the installation of an initial subset of a small number of
timber and fiberglass piles using an impact hammer and/or a vibratory hammer)
that will be implemented in all future piling installation that uses a vibratory or an
impact hammer. Such exclusion zones shall be defined by the distance between
the work site and the locations at which the maximum recorded peak sound
pressure level (SPL) or cumulative sound exposure level (SEL) falls below the
temporary threshold shift (TTS) and permanent threshold shift (PTS) levels for
marine species in the area. The maximum SPL or SEL thresholds used to
determine the exclusion zones shall be based on the best available science on
TTS and PTS levels for special status fish species and the National Oceanic and
Atmospheric Administration’s (NOAA) most up‐to‐date Marine Mammal Acoustic Technical 
Guidance.

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 2

b. Exclusion Zones to be Implemented During Hydroacoustic Testing. The
following minimum exclusion zones (EZs) (consistent with the requirements of
National Marine Fisheries Service) shall be implemented during all pile driving
activities done concurrently with hydroacoustic testing: 1) a 410‐meter EZ for all
marine mammals species (except sea otters) during fiberglass or timber pile
installation with a vibratory hammer; 2) a 100‐meter EZ for sea turtles during all pile driving 
activities regardless of pile or hammer type; 3) a 63‐meter EZ for all
marine mammals (except sea otters) during timber pile installation with an impact
hammer; and 4) a 63‐meter EZ for sea otters during all pile driving activities
regardless of pile or hammer type.

X This condition does NOT apply to the Phase 1 Project.
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Coastal 
Commission

SC 2

c. Hydroacoustic Testing Report. No more than 30 days after the completion of
the required initial hydroacoustic testing activities, the Permittee shall submit a
hydroacoustic testing report to the Executive Director for review and approval.
The report shall include a description of all initial pile driving activities, a
description of the hydroacoustic testing equipment and protocols that were used
during such activities, the results of the hydroacoustic testing, a determination of
the necessary marine wildlife exclusion zones to be implemented during all future
pile driving activities, and a description of any observable marine wildlife behavior
that took place during hydroacoustic testing activities. The Executive Director
shall sign off on all exclusion zones prior to commencement of future pile driving
activities.

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 2

d. Hydroacoustic Testing Parameters. The HTP shall fully describe the
underwater hydroacoustic testing program, the monitoring equipment, the
number of proposed hydroacoustic testing sessions, the hydrophone locations
along the wharf and in the ocean waters off of the wharf, the distance of
hydrophones from active pile work areas, the type of pilings being installed, the
type of pile driving hammers being used, and the rationale for how the program
will capture a representative amount of readings that address changes in
bathymetry and substrate in the waters surrounding the wharf. During
hydroacoustic testing, underwater hydroacoustic testing devices (capable of
recording both SPL and SEL at the frequencies corresponding with the hearing
capabilities of special status fish species and other marine wildlife anticipated to
be present in the project area) shall be placed at an array of increasing distances
from the site of active pile driving to fully monitor the project area and allow for
multiple readings of the SPL and SEL levels associated with temporary and
permanent threshold shifts (TTS and PTS).

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 2

e. Modifying Exclusion Zones. If during hydroacoustic testing the SPL or SEL
threshold levels are exceeded beyond the exclusion zones used during HTP
implementation and/or if the Marine Wildlife Monitor (see Special Condition 3)
observes dead or injured fish in the vicinity of active pile driving operations or
otherwise finds that the size of the exclusion zones should be adjusted to be
greater than defined in subsection (b) above, the EZs shall be expanded and/or
the Permittee shall implement additional feasible power reduction and/or sound
dampening measures, and the Permittee shall notify the Executive Director of the
change.

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 2
f. Marine Wildlife Monitor (MWM). The HTP shall identify protocols for
communicating hydroacoustic testing results, including any changes in the
boundaries of the exclusion zones, to the MWM.

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 3

3. Marine Wildlife Protection. PRIOR TO ISSUANCE OF THIS CDP, the Permittee shall prepare a 
Marine Wildlife Protection Plan (MWPP) for review and written approval by the Executive 
Director. The MWPP shall incorporate the following parameters to be implemented during all pile 
driving activities (including during hydroacoustic testing activities) that are done using an impact 
or a vibratory hammer:

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 3

a. Soft Starts. An initial ramp‐up period or “soft start” procedure at the
commencement of any impact hammer pile‐driving activities, or after a break in
impact hammer driving of 30 minutes or more, shall be implemented to avoid
potential impacts to marine species that may be present in the exclusion zones.
The "soft start" shall consist of an initial set of three strikes made by the impact
hammer at 40 percent energy, followed by a one‐minute waiting period, then two
subsequent three‐strike sets, before initiating continuous driving. In addition, the
pile driver shall employ sound dampening techniques and/or devices (such as
wooden blocks, pile cushions, and/or caps) during all impact hammer pile driving
activities. An initial ramp‐up period or “soft start” procedure shall also apply to
vibratory pile‐driving activities, except that this shall constitute a gradual ramp up
of vibratory intensity.

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 3

b. Marine Wildlife Monitor. One qualified marine wildlife monitor (MWM), or more
if required to effectively observe all of the identified exclusion zones, shall be
present to conduct observations during all pile driving activities. Each MWM shall
be a qualified wildlife biologist, approved by the Executive Director, with
experience observing marine wildlife and differentiating normal behavior from
signs of injury or distress. MWM duties shall be dedicated to observing marine
wildlife only, and MWMs shall not be assigned other duties. MWMs shall have
the appropriate safety and monitoring equipment (e.g., binoculars) adequate to
conduct monitoring activities and shall be located at an effective vantage point in
order to observe all exclusion zones without obstruction.

X This condition does NOT apply to the Phase 1 Project.
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Coastal 
Commission

SC 3

c. Construction Halts. If the MWM(s) observe any marine wildlife within the
specified exclusion zones, then the MWM(s) shall notify City staff and/or the pile
driving contractor staff as appropriate and require an immediate shut down of pile
driving activities. Such activities may restart once such wildlife are observed to
have left the specified exclusion zones or are not observed within the specified
exclusion zones for at least 30 minutes. If the exclusion zones are not entirely
visible (e.g., due to darkness, fog, etc.), pile driving shall not commence or
continue to proceed (if it is underway) until visual conditions have improved and
the entirety of the exclusion zones is visible to the MWMs.

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 3

d. Reporting. MWMs shall maintain a daily log of observed marine wildlife behavior that shall be 
of sufficient detail to determine whether the project causes observable effects to marine wildlife. 
A copy of the MWM’s logs shall be
submitted to the Executive Director when mitigation measures (i.e., shut down or
delay of pile driving activities) are implemented five or more times within a sevenday period. At a 
minimum, the daily log observations shall include: (1) the date and time that monitored pile 
driving activity begins and ends; (2) pile driving
activities (e.g., the number and type of piles being driven and their location on the wharf, the type 
of hammer being used (i.e. impact or vibratory) occurring during each observation period); (3) 
weather parameters (e.g., wind speed and
direction, percent sky cover, visibility, precipitation, etc.); (4) ocean conditions
(e.g., water level fluctuation, tide, etc.); (5) a map showing species, numbers,
location, and, if possible, sex and age class of all observed marine wildlife; (6) a
description of any observable marine wildlife behavior patterns, including those in response to pile 
driving activities, including their location and distance relative to the work site, direction of travel, 
and if possible, the correlation of behavior to SPLs; (7) a description of implementation of any 
required mitigation measures (e.g., shutdown or delay of piling driving activities, etc.); and (8) a 
description of other human activities in the area (e.g., fishing, diving, swimming, etc.). A final 
report summarizing the results of monitoring activities shall be submitted to the Executive 
Director following completion of construction activities. The report shall include daily log 
observations from MWMs, descriptions of any project delays or cessation of operations due to the 
presence in the project area of marine wildlife subject to protection, and an evaluation of 
monitoring protocol effectiveness all determined by the MWMs.
The requirements of the approved MWPP shall be implemented during all pile
driving activities at the wharf.

X This condition does NOT apply to the Phase 1 Project.

Coastal 
Commission

SC 4

4. Nesting Bird Protection. Nesting birds and their nests shall be protected during
construction by use of the following measures:
a. Nesting Bird Surveys. For any construction work that would occur during the
avian breeding season (i.e., February 15th to September 1st), pre‐construction
surveys shall be completed by a qualified wildlife biologist, approved by the
Executive Director, with experience in observing reproductive and nesting
behavior to identify displays of nesting behavior and/or active nests (i.e., as
occupied by eggs or nestlings). The following shall apply:
1. Timing. Surveys shall commence no more than 30 days prior to the initiation
of construction and may occur weekly thereafter over the breeding season,
with the last survey occurring no more than 72 hours prior to the start of
construction in any given area. The Permittee shall submit all nesting bird
surveys to the Executive Director within 7 days of completion.
2. Coverage. Surveys may be focused on specific work areas rather than
necessarily covering the entire wharf, and they may be sequenced as needed
to address specific work areas and schedules over the course of the breeding
season. Surveys shall be performed extending 300 feet from the project work
area to locate any active non‐raptor nests and within 500 feet to locate any
active raptor (bird of prey) nests, including areas above the wharf’s deck (e.g.,
rooftops, eaves, etc.) and below the wharf’s deck (e.g., substructures viewed
from the water), as well as adjacent bluffs meeting the distance criteria.

X X

After contract award, but prior to initiating construction the 
Contractor shall coordinate with the City to receive Coastal 
Commission approval for the proposed monitor/s. 

The Biological Monitor will be on site as needed based upon daily 
work activities.
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Coastal 
Commission

SC 4

b. Nest Identification and Buffers. If it is determined that construction may affect
active nests, the qualified biologist shall establish a no‐disturbance buffer around the nests and all 
project work shall halt within the buffer until the qualified biologist determines the nest is no 
longer in use. These buffer distances are 300 feet for non‐raptors and 500 feet for raptors, unless 
evidence is provided to the Executive Director to conclusively show that a different distance is 
appropriate, and the Executive Director concurs with that determination. Maps identifying the 
location of any active nests detected shall be provided, showing the date of survey and nest stage 
(e.g., eggs, nestlings, etc.) and all buffers.

X X The Biological Monitor will be on site as needed based upon daily 
work activities.

Coastal 
Commission

SC 4

c. Buffer Exceptions. Minor maintenance and repair efforts limited to the use of
hand tools and light power tools (e.g., hand drills but not jack‐hammers or power
saws) is allowed within established buffers, provided that a buffer of no less than 50 feet within 
which no activity is allowed shall be applied to active nests in
consultation with the qualified biologist. In addition, blinds and similar materials shall be placed 
between the active nests and the work area to avoid visually disturbing nesting birds. The 
placement of the blinds shall be overseen by the qualified biologist, who will observe nest sites 
and parent behavior over the course of activities, or until he/she is satisfied that the nesting birds 
will not be significantly disturbed by the work in that area. Any birds that begin nesting within an 
active construction area or buffers amid construction activities may be
assumed to be habituated to construction‐related noise and disturbance levels.
No prescribed buffers are required to be established around active nests in these
cases; however, further encroachment shall be avoided, the nests shall continue
to be monitored by the qualified biologist and if the nesting birds begin to show
distress associated with construction activities, then the prescribed nodisturbance buffers shall be 
reestablished.

X X The Biological Monitor will be on site as needed based upon daily 
work activities.

Coastal 
Commission

SC 4

d. Construction Halts. If under any circumstances either construction staff or the
qualified biologist observe signs of nesting distress (e.g., parents flush from the
nest and do not readily return as activities continue, anxious warning calls, etc.),
then work shall be stopped immediately, and the qualified biologist shall consult with the 
Executive Director to determine necessary modifications to activities. Activities shall resume only 
after the biologist is satisfied that the modifications are sufficient to avoid continued disturbance 
to the nests.

X X The Biological Monitor will be on site as needed based upon daily 
work activities.

Coastal 
Commission

SC 4

e. Reporting. Annual monitoring reports shall be provided to the Executive Director within 90 days 
of construction completion and shall include: the maps from each nest survey conducted that year; 
a brief narrative describing the survey methods and observations of the species’ tolerances to 
noise, vibration, and visual disturbance cues; a record of maintenance and repair activities carried 
out during the nesting season, including their location relative to active nests; and a
discussion of any incidents have resulted in a need for further consultation with
the qualified biologist and/or the Executive Director.

X X X City will submit the report. Information provided by the monitor will 
be required to suppliment the report.

Coastal 
Commission

SC 5
PRIOR TO CONSTRUCTION, the Permittee shall submit two copies of a Construction Plan to the 
Executive Director for review and written approval. The Construction Plan shall, at a minimum, 
include and provide for the following:

X X X X X See rows below.

Coastal 
Commission

SC 5

a. Construction Areas. The Construction Plan shall identify the specific location of all construction 
areas, all staging areas, and all construction access corridors in site plan view. All such areas within 
which construction activities and/or staging are to take place shall be minimized to the fullest 
extent feasible in order to have the least impact on public access to and along Capitola Main 
Beach, Hoopers Beach, the Pacific Ocean, and other coastal resources. Special attention shall be 
given to siting and designing construction areas in order to minimize impacts on the ambiance and 
aesthetic values of the shoreline area, including but not limited to public views in the beach area.

X X
See attached Construction Plan Map with markup showing photo 
monitoring points, pedestrian exclusion area, and staging area 
locations.

Coastal 
Commission

SC 5

b. Construction Methods. The Construction Plan shall specify the construction methods to be used, 
including all methods to be used to keep construction areas separated from public use areas as 
much as possible (including through use of unobtrusive fencing and/or other similar measures to 
delineate construction areas). The plan shall also include verification that equipment operation 
and equipment and material storage will not significantly degrade public views during 
construction. The Plan shall limit construction activities to avoid coastal resource impacts as much 
as possible.

X X

Constuction Schedule to be provided by the contractor.

See attached Construction Plan Map with markup showing photo 
monitoring points, pedestrian exclusion area, and staging area 
locations.
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PERMIT CONDITIONS SUMMARY TABLE ‐ Capitola Wharf Resiliency and Public Access Improvement Project Phase 1
Timeline

Agency Condition Number Condition Language City Staff Contractor/Monitor Pre Project During Project Post Project Notes
Responsible Party

Coastal 
Commission

SC 5

c. Construction Timing. The Construction Plan shall provide that all work shall take place during 
non‐weekend/holiday and non‐summer (i.e., the day after Labor Day to the Friday prior to 
Memorial Day weekend, inclusive) days during daylight hours (i.e., from one‐hour before sunrise 
to one‐hour after sunset) except that wharf widening and rehabilitation may include work on 
Saturdays. The Executive Director may also authorize non‐pile‐driving and non‐in‐water nighttime 
work due to demonstration of extenuating circumstances, and subject to all appropriate mitigation 
measures to minimize lighting of coastal water and beaches, and to avoid coastal resources 
impacts, as much as possible.

X X
Constuction Schedule to be provided by the contractor.

Daily BMP

Coastal 
Commission

SC 5

d. Construction Best Management Practices (BMPs). The Construction Plan shall identify the type 
and location of erosion control/water quality best management practices that will be 
implemented during construction to protect coastal water quality and related coastal resources, 
including at a minimum all of the following:

X X Daily BMP, also see Plan sheet G‐002

Coastal 
Commission

SC 5

d‐1. Equipment BMPs. Equipment washing, refueling, and/or servicing shall take place at an 
appropriate location inland of the beach to prevent leaks and spills of hazardous materials at the 
project site, preferably on an existing hard surface area (e.g., a road) or an area where collection of 
materials is facilitated. All construction equipment shall also be inspected and maintained at a 
similar inland location to prevent leaks and spills of hazardous materials at the project site.

X X Daily BMP, also see Plan sheet G‐002

Coastal 
Commission

SC 5

d‐2. Good Housekeeping BMPs. The construction site shall maintain good construction 
housekeeping controls and procedures (e.g., clean up all leaks, drips, and other spills immediately; 
keep materials covered and out of the rain (including covering exposed piles of soil and wastes); 
dispose of all wastes properly, place trash receptacles on site for that purpose, and cover open 
trash receptacles during wet weather; remove all construction debris from the project site; etc.).

X X Daily BMP, also see Plan sheet G‐002

Coastal 
Commission

SC 5
d‐3. Selection of Treated Wood. For all components of the wharf that the applicant proposes to 
construct using preservative‐treated wood, a type of treated wood shall be selected that 
minimizes the risk of aquatic and sediment toxicity.

X X See Plan sheet G‐002 with Lumber details provided &
Bid Packet sheet with description of bid items.

Coastal 
Commission

SC 5

d‐3a. All treated wood shall be treated to the standards of the lowest appropriate “Use Category” 
for each component, to ensure that the treated wood does not exceed the minimum preservative 
retention level. This will minimize the amount of preservative in the wood that may leach into 
coastal waters. Use Categories, as specified by the American Wood Protection Association, are 
based on factors such as whether the wood is subject to saltwater splash vs. immersion, and 
whether the component is critical and difficult to replace.

X X See Plan sheet G‐002 with Lumber details provided &
Bid Packet sheet with description of bid items.

Coastal 
Commission

SC 5

d‐3b. Where available, only treated wood that has been certified as produced for use in aquatic 
environments shall be used (as indicated by a BMP Quality Mark or Certificate of Compliance), in 
accordance with industry standards such as the Best Management Practices for the Use of Treated 
Wood in Aquatic and Wetland Environments by the Western Wood Preservers Institute, et al.

X X See Plan sheet G‐002 with Lumber details provided &
Bid Packet sheet with description of bid items.

Coastal 
Commission

SC 5

d‐4. Construction Using Treated Wood in the Aquatic Environment. Treated wood sawdust and 
debris shall not be allowed to enter coastal waters. If treated wood is saw‐cut, drilled, or sanded 
during demolition, removal, installation, or maintenance of the docks, all sawdust and debris 
generated shall be contained and removed. Field‐treatment of Copper Naphthenate preservative 
shall be applied sparingly to cut ends and drilled holes in treated wood, and drips or spills of 
Copper Naphthenate shall not be allowed to enter coastal waters. Treated wood and treated wood 
debris shall be stored a minimum of 50 feet from coastal waters, drainage courses, and storm 
drain inlets; shall be stored on an impervious surface; and shall be covered during rain events.

X X See Plan sheet G‐002 with Lumber details provided &
Bid Packet sheet with description of bid items.

Coastal 
Commission

SC 5
d‐5. Rubber‐tired Construction Vehicles. Only rubber‐tired construction vehicles are allowed on 
the beach and in the intertidal zone, except track vehicles may be used if the Executive Director 
determines that they are required to safely carry out construction.

X X Daily BMP

Coastal 
Commission

SC 5

d‐6. Construction Material Storage. All construction materials and equipment placed on or 
adjacent to the beach during daylight construction hours shall be stored beyond the reach of tidal 
waters. All construction materials and equipment shall be removed in their entirety from these 
areas by one hour after sunset each day that work occurs.

X X
See attached Construction Plan Map with markup showing photo 
monitoring points, pedestrian exclusion area, and staging area 
locations.
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PERMIT CONDITIONS SUMMARY TABLE ‐ Capitola Wharf Resiliency and Public Access Improvement Project Phase 1
Timeline

Agency Condition Number Condition Language City Staff Contractor/Monitor Pre Project During Project Post Project Notes
Responsible Party

Coastal 
Commission

SC 5

d‐7. Debris Containment and Disposal. All debris shall be effectively contained, collected, and 
properly disposed of. For all work over sandy beach areas, containment netting or similar 
measures shall be placed under the wharf to collect such debris, including to avoid debris contact 
with beach areas. For all work over ocean areas, such containment netting and/or other floating 
containment measures (contained via booms, boats, or a combination of same) shall be applied to 
avoid debris making it into the ocean. Tarps or other devices shall be used to capture all debris, 
sawdust, oil, grease, rust, dirt, drips, and spills resulting from overwater construction and 
demolition activities, to protect the quality of coastal waters. Any such debris that makes it to the 
ocean shall be immediately collected (e.g., from a boat using seine nets).

X X Daily BMP

Coastal 
Commission

SC 5

e. Restoration. All sandy beach and other public recreational use areas and all beach access points 
impacted by construction activities shall be restored to their pre‐construction condition or better 
within three days of completion of construction. Any native materials impacted shall be filtered as 
necessary to remove all construction debris.

X X X To be completed by contractor with oversight from the City.

Coastal 
Commission

SC 5

f. Construction Site Documents. The Construction Plan shall provide that copies of the signed CDP 
and the approved Construction Plan be maintained in a conspicuous location at the construction 
job site at all times, and that such copies be available for public review on request. All persons 
involved with project construction shall be briefed on the content and meaning of the CDP 
(including explicitly its terms and conditions) and the approved Construction Plan, and the public 
review requirements applicable to them, prior to commencement of construction.

X X X X
Copies will be provided to the Construction Team at the Pre‐Con 
meeting and training prior to the initiation of any work activities. 
Once provided it will be the responsibility of the Contractor to 
maintian the folder on site.

Coastal 
Commission

SC 5

g. Construction Coordinator. The Construction Plan shall provide that a construction coordinator 
be designated to be contacted during construction should questions arise regarding the 
construction (in case of both regular inquiries and emergencies), and that his/her contact 
information (i.e., address, phone numbers, email address, etc.) including, at a minimum, a 
telephone number (with message capabilities) and an email that will be made available 24 hours a 
day for the duration of construction, is conspicuously posted at the job site where such contact 
information is readily visible from public viewing areas while still protecting public views as much 
as possible, along with indication that the construction coordinator should be contacted in the case 
of questions regarding the construction (in case of both regular inquiries and emergencies). The 
construction coordinator shall record the contact information (e.g., address, email, phone number, 
etc.) and nature of all complaints received regarding the construction, and shall investigate 
complaints and take remedial action, if necessary, within 24.hours of receipt of the complaint or 
inquiry. All complaints and all actions taken in response shall be summarized and provided to the 
Executive Director within one week of receipt of the complaints.

X X X

The designated Construction Coordinator contact info is shown here 
and will be posted adjacent to the work area on a laminated sheet 
readily visible to the public.

FOR ANY QUESTIONS OR CONCERNS PLEASE CONTACT THE 
DESIGNATED CONSTRUCTION COORDINATOR AT THE FOLLOWING

 Kailash Mozumder | City of Capitola
Public Works Project Manager
420 Capitola Avenue, Capitola, CA 95010
P: 831.475.7300 | 
Extension 234
kmozumder@ci.capitola.ca.us 

Coastal 
Commission

SC 5
h. Construction Specifications. The construction specifications and materials shall include 
appropriate provisions that require remediation for any work done inconsistent with the terms 
and conditions of the CDP.

X X See contract Section 4 – Scope of Work and Section 5 – Control of 
work

Coastal 
Commission

SC 5
i. Notification. The Permittee shall notify planning staff of the Coastal Commission's Central Coast 
District Office at least three working days in advance of commencement of construction, and 
immediately upon completion of construction.

X X X
Construction Schedule to be provided by the contractor.

City to coordinate directly with Coastal Commission.

Coastal 
Commission

SC 6

Ongoing Repair and Maintenance. This CDP authorizes future maintenance as
described in this special condition. The Permittees acknowledge and agree on
behalf of themselves and all successors and assigns that it is the Permittee’s
responsibility to: (a) maintain the approved project and all related development in a structurally 
sound manner, and in their approved and required states.

X This condition does NOT apply to the Phase 1 Project.

RWQCB A 6

A copy of this Certification, the application, and supporting documentation must be available at the 
Project site during construction for review by site personnel and agencies. A copy of this 
Certification must also be provided to the contractor and all subcontractors who will work at the 
Project site. All personnel performing work on the proposed Project shall be familiar with the 
content of this Certification and its posted location on the Project site.

X X Daily BMP

RWQCB A 7

The Permittee shall grant Central Coast Water Board staff, or an authorized representative, upon 
presentation of credentials and other documents as may be required by law, permission to enter 
the Project site at reasonable times, to ensure compliance with the terms and conditions of this 
Certification and/or to determine the impacts the Project may have on waters of the State.

X X Daily BMP
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PERMIT CONDITIONS SUMMARY TABLE ‐ Capitola Wharf Resiliency and Public Access Improvement Project Phase 1
Timeline

Agency Condition Number Condition Language City Staff Contractor/Monitor Pre Project During Project Post Project Notes
Responsible Party

RWQCB A 8

The Permittee must, at all times, fully comply with the application, engineering plans, 
specifications, and technical reports submitted to support this Certification; all subsequent 
submittals required as part of this Certification; and the attached Project Information and 
Conditions. The conditions within this Certification and attachment(s) supersede conflicting 
provisions within Permittee submittals.

X X Daily BMP

RWQCB A 9

The Permittee shall notify the Central Coast Water Board within 24 hours of any unauthorized 
discharge to waters of the U.S. and/or State; measures that were implemented to stop and contain 
the discharge; measures implemented to clean-up the discharge; the volume and type of materials 
discharged and recovered; and additional BMPs or other measures that will be implemented to 
prevent future discharges.

X X Daily BMP

RWQCB A 10

This Certification is not transferable to any person except after notice to the Executive Officer of 
the Central Coast Water Board. The Permittee shall submit this notice in writing at least 30 days in 
advance of any proposed transfer. The notice must include a written agreement between the 
existing and new responsible party containing a specific date for the transfer of this Certification's 
responsibility and coverage between the current responsible party and the new responsible party. 
This agreement shall include an acknowledgement that the existing responsible party is liable for 
compliance and violations up to the transfer date and that the new responsible party is liable from 
the transfer date on.

X

RWQCB C 1

All personnel who engage in construction activities or their oversight at the project site 
(superintendent, construction manager, foreman, crew, contractor, biological monitor, etc.) must 
attend trainings on the conditions of this Certification and how to perform their duties in compliance 
with those conditions. Every person shall attend an initial training within five working days of their 
start date at the project site and follow-up trainings annually. Trainings shall be conducted by a 
qualified individual with expertise in 401 Water Quality Certification conditions and compliance.

X X
Pre‐Con Training

Daily BMP

RWQCB C 2

All work performed within waters of the State shall be completed in a manner that minimizes 
impacts to beneficial uses and habitat. Measures shall be employed to minimize land disturbances 
that will adversely impact the water quality of waters of the State. Disturbance or removal of 
vegetation shall not exceed the minimum necessary to complete Project implementation.

X X Daily BMP

RWQCB C 3 Construction BMPs shall be implemented and maintained in accordance with all specifications 
governing their proper design, installation, operation, and maintenance. X X Daily BMP

RWQCB C 4 Any material stockpiled that is not actively being used during construction shall be covered and 
surrounded with a linear sediment barrier. X X Daily BMP

RWQCB C 5 The Permittee shall retain a spill plan and appropriate spill control and clean up materials (e.g., oil 
absorbent pads) onsite in case spills occur. X X Daily BMP

RWQCB C 6 The Permittee shall confine all trash and debris in appropriate enclosed bins and dispose of the 
trash and debris at an approved site daily. X X Daily BMP

RWQCB C 7 All construction vehicles and equipment used on site shall be well maintained and checked daily 
for fuel, oil, and hydraulic fluid leaks or other problems that could result in spills of toxic materials. X X Daily BMP

RWQCB C 8
The Permittee shall designate a staging area for equipment and vehicle fueling and storage at 
least 100 feet away from waterways, in a location where fluids or accidental discharges cannot flow 
into waterways.

X X Daily BMP

RWQCB C 9
All vehicle fueling and maintenance activity shall occur at least 100 feet away from waterways and 
in designated staging areas, unless a requested exception on a case-by case basis granted by prior 
written approval has been obtained from Central Coast Water Board staff.

X X Daily BMP

RWQCB C 10

Dewatering and diversion measures are not authorized based on the application. If the project 
requires dewatering or diversion, the Permittee shall submit detailed dewatering/diversion plans for 
Central Coast Water Board staff approval at least 21 days prior to any dewatering or diversion. 
Dewatering/diversion plans shall include the area to be dewatered, timing of dewatering, and 
method of dewatering to be implemented. All temporary dewatering/diversion methods shall be 
designed to have the minimum necessary impacts to waters of the State to isolate the immediate 
work area. All dewatering/diversion methods shall be removed immediately upon completion of 
dewatering/diversion activities. Dewatering or diversion shall not commence until the Permittee has 
obtained Central Coast Water Board staff approval of the dewatering/diversion plans. Any 
dewatering/diversion must be implemented in compliance with approved dewatering/diversion 
plans.

X X Daily BMP

RWQCB C 11 All construction-related equipment, materials, and any temporary BMPs no longer needed shall be 
removed and cleared from the site upon completion of the project. X X X Daily BMP

RWQCB C 12

Central Coast Water Board staff shall be notified if mitigations as described in the 401 Water 
Quality Certification application for this project are altered by the imposition of subsequent permit 
conditions by any local, state or federal regulatory authority. The Permittee shall inform Central 
Coast Water Board staff of any modifications that interfere with compliance with this Certification.

X This condition does NOT apply to the Phase 1 Project.

RWQCB M 1

The Permittee shall conduct the following monitoring:
1. Visually inspect the project site and areas of waters of the State adjacent to project impact areas 
annually to assess impacts on water quality. If the project does cause water quality impacts, 
contact the Central Coast Water Board staff member overseeing the project. You will be 
responsible for obtaining any additional permits necessary for implementing plans for restoration to 
prevent further water quality problems.

X X X Daily BMP
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RWQCB R 1

The Permittee shall provide the following reporting to RB3_401Reporting@waterboards.ca.gov 
[Note: Annual fees are based on submittal and approval of reporting item 1 below]:
1. Certification Termination Report – To terminate Certification coverage, the Permittee must 
submit for Central Coast Water Board staff review and approval a Certification Termination Report 
demonstrating mitigation and monitoring completion. The Certification Termination Report shall 
include all information required for Annual Project Status Reports as specified below. The 
Certification Termination Report may serve as the final Annual Project Status Report. The 
Certification Termination Report submittal must include “Certification Termination Report” in the 
title.

X X X City will submit the report. Information provided by the monitor will 
be required to suppliment the report.

RWQCB R2

2. Annual Project Status Report – The Permittee shall submit to the Central Coast Water Board an 
Annual Project Status Report by May 31 of each year following the issuance of this Certification, 
regardless of whether project construction has started or not. At a minimum, Annual Project Status 
Reports shall address activities conducted during the prior calendar year. The Permittee shall 
submit Annual Project Status Reports until the Permittee has conducted all required monitoring and 
mitigation, and the Permittee has submitted a Certification Termination Report. Each Annual 
Project Status Report shall include at a minimum:
a. The status of the project: construction not started, construction started, or construction complete.
b. The date of construction initiation, if applicable.
c. A description of project construction and maintenance activities including:
i. A summary of daily construction and maintenance activities, monitoring and inspection 
observations, and problems incurred and actions taken;
ii. Identification of when site personnel trainings occurred, description of the topics covered during 
trainings, and confirmation that every person that engaged in construction activities or their 
oversight at the project site was trained initially and annually thereafter.
iii. A description of the results of the annual visual inspection of the project site and areas of waters 
of the State adjacent to project impact areas, including:
1. Water quality and beneficial use conditions; and
2. Clearly identified photo-documentation of representative construction and maintenance areas, 
prior to and after project construction.

X X X City will submit the report. Information provided by the monitor will 
be required to suppliment the report.
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